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ESTIMATE RUN 03/15/2013

ESTIMATE SUMMARY 16:20:07

CONTID: C18221         ESTIMATE NO: 0001 PROG 2005

PCN: 18221-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

UTILITY PROJECT: POWERS SH 83 PERCENT TIME:

PROJECT NO: STA0212-004                   

UTILITY PROJECT: POWERS SH 83

NAME OF ROAD: Future Powers Extension

PROJECT COUNTIES: EL PASO

CONTRACTOR:

R.E. MONKS CONSTRUCTION COMPANY LLC PAY PERIOD ENDING 02/25/2013 DATE TIME STARTED 02/04/2013

8355 VOLLMER ROAD DATE LET 01/17/2013 DATE WORK BEGAN

 DATE AWARDED 01/29/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/04/2013 DATE ACCEPTED

COLORADO SPRINGS CO 80908     719-495-3621 DATE NOTICE TO PROCEED 02/04/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 847,957.45 PARTICIPATING $ $ 500.00

AWARD PROJECT AMT: 444,007.45 NON-PARTICIPATING 300,892.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,660.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

26.67

WORK DAYS

WORK DAYS

35.54%

546,565.45

301,392.00

301,392.00

294,731.89

$

$

$

$

500.00

300,892.00

301,392.00

0.00

301,392.00

-6,660.11

0.00

294,731.89

0.00

AMOUNT DUE 294,731.89 294,731.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 294,731.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

12.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45
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PCN: 18221-BID    ESTIMATE RUN 03/15/2013

PROJECT: STA0212-004                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Unclassified Excavation 0.000

225,840.000

203-00000  
 

279,226.000

CY  

1.30000 293,592.00225,840.000

293,592.00

0010 Backhoe 0.000

0.000

203-01510  
 

20.000

HOUR

68.00000 0.000.000

0.00

0015 Dozing 0.000

0.000

203-01550  
 

40.000

HOUR

95.00000 0.000.000

0.00

0020 Combination Loader 0.000

0.000

203-01594  
 

40.000

HOUR

81.00000 0.000.000

0.00

0025 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

40.000

HOUR

63.00000 0.000.000

0.00

0030 Topsoil 0.000

0.000

207-00205  
 

330.000

CY  

9.50000 0.000.000

0.00

0035 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

210.000

LF  

4.25000 0.000.000

0.00

0040 Sediment Trap 0.000

0.000

208-00033  
 

1.000

EACH

448.00000 0.000.000

0.00

0045 Temporary Slope Drain 0.000

0.000

208-00060  
 

100.000

LF  

25.00000 0.000.000

0.00

0050 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

1.000

EACH

1,150.00000 0.000.000

0.00

0055 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

50.000

HOUR

23.50000 0.000.000

0.00
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PCN: 18221-BID    ESTIMATE RUN 03/15/2013

PROJECT: STA0212-004                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

100.000

HOUR

31.00000 0.000.000

0.00

0065 Removal of Trash 0.000

0.000

208-00107  
 

50.000

HOUR

45.00000 0.000.000

0.00

0070 Erosion Control Supervisor 0.000

20.000

208-00205  
 

100.000

HOUR

40.00000 800.0020.000

800.00

0075 *Seeding (Native) 0.000

0.000

212-00006  
 

6.200

ACRE

530.00000 0.000.000

0.00

0080 *Soil Conditioning 0.000

0.000

212-00032  
 

6.200

ACRE

1,550.00000 0.000.000

0.00

0085 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

6.000

ACRE

710.00000 0.000.000

0.00

0090 *Mulching (Wood Strand) 0.000

0.000

213-00007  
 

1.000

ACRE

925.00000 0.000.000

0.00

0095 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

1.000

ACRE

2,920.00000 0.000.000

0.00

0100 *Mulch Tackifier 0.000

0.000

213-00061  
 

1,150.000

LB  

2.85000 0.000.000

0.00

0105 *Soil Binder 0.000

0.000

213-00100  
 

2.000

ACRE

685.00000 0.000.000

0.00

0110 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

900.000

SY  

2.65000 0.000.000

0.00
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PCN: 18221-BID    ESTIMATE RUN 03/15/2013

PROJECT: STA0212-004                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

64.000

SY  

5.00000 0.000.000

0.00

0120 Riprap (12 Inch) 0.000

0.000

506-00212  
 

39.000

CY  

52.00000 0.000.000

0.00

0125 *End Post 0.000

0.000

607-00005  
 

4.000

EACH

170.00000 0.000.000

0.00

0130 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

11.000

EACH

200.00000 0.000.000

0.00

0135 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

6,677.000

LF  

1.45000 0.000.000

0.00

0140 *Construction Surveying 0.000

0.500

625-00000  
 

1.000

L S 

3,000.00000 1,500.000.500

1,500.00

0145 *Mobilization 0.000

1.000

626-00000  
 

1.000

L S 

5,000.00000 5,000.001.000

5,000.00

0150 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

362,950.000

F A 

1.00000 0.000.000

0.00

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0160 F/A Partnering 0.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0165 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

10,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18221-BID    ESTIMATE RUN 03/15/2013

PROJECT: STA0212-004                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Erosion Control 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

CAT 300,892.00300,892.00847,457.45CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0175 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

500.00

CAT 500.00500.00500.00CURRENT AMT0400 $ $ $

$ 301,392.00301,392.00$847,957.45$CURRENT AMTPROJECT TOTAL


